

EduGenie – Project Planning Phase

4. Project Planning Phase

This document presents the planned activities and work breakdown for developing and organizing the EduGenie project.

1. Planned Work Breakdown

Phase	Planned Activity
Project Design	Prepare the system design, architecture, technology stack, and functional flow.
Project Planning	Organize development activities, deliverables, and project files.
Project Development	Develop the EduGenie application using the selected technologies and implement its learning-assessment engine.
Performance Testing	Prepare test cases to verify the application's expected behavior and review performance-related metrics.
Documentation & Demo	Prepare project documentation and materials needed to explain and demonstrate the application.
Project Demonstration	Present the completed project, workflow, features, and supporting evidence.

2. Development Sequence

The planned sequence is: design the project → plan the development work → develop the application → test the expected behavior → prepare documentation and demo material → demonstrate the completed project.

3. Repository Organization

The project materials are organized into the eight project phases so that design, planning, development, testing, documentation, and demonstration materials can be maintained separately.

4. Expected Deliverables

The planned deliverables for this stage are the project design document, project planning document, development materials, performance-testing document, documentation/demo material, and project demonstration material.